

Serai Pilot Steering Meeting Minutes M-2026-10-02

Fictional Serai Civic Development Office

Meeting M-2026-10-02, held 02 October 2026, 09:30-10:15.

Attendees named in this synthetic record: Mira Tan, Arif Lim, Jo Chan. No total attendance count is recorded.

Proposal: use Circular CVD-26-17 version 1 as the working launch plan.

Decision D-02: retain the proposed 12 November 2026 launch and three-counter arrangement for planning only. No procurement commitment was approved.

Reason: the team wanted a working date for the readiness review.

Serai Pilot Steering Meeting Minutes M-2026-10-02

Dissent, actions, and unresolved points

Jo Chan dissented from retaining 12 November because an accessible ramp test was not scheduled.

Action A-17: Mira Tan to submit an accessibility walkthrough report by 30 October 2026. Status: unresolved.

Action A-18: Arif Lim to obtain a procurement clearance reference by 28 October 2026. Status: unresolved.

The minute-taker did not record the final supplier, formal procurement approval, or a signed ramp assessment.

A follow-up review is planned for 30 October 2026.